

Initial Project Planning

Date	29 June 2026
Team ID	xxxxxx
Project Name	OptiCrop – AI-Based Crop Recommendation System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation	USN-1	As a user, I want to collect and preprocess the crop recommendation dataset for model training.	2	High	Tondaladinne Farnaz	22-06-2026	28-06-2026
Sprint-1	Data Preparation	USN-2	As a user, I want to clean the dataset, handle missing values.	1	High	Tondaladinne Farnaz	22-06-2026	28-06-2026
Sprint-2	Model Development	USN-3	As a user, I want to train multiple Machine Learning models and select the best-performing model.	2	Medium	Tondaladinne Farnaz	29-06-2026	04-06-2026
Sprint-2	Web Application	USN-4	As a user, I want to enter soil and environmental parameters through a web interface.	2	Medium	Tondaladinne Farnaz	22-06-2026	28-06-2026
Sprint-3	Testing & Deployment	USN-5	As a user, I want the application to accurately predict the best crop.	1	High	Tondaladinne Farnaz	22-06-2026	28-06-2026