

Communication

Date	6 July 2026
Team ID	XXXXXX
Project Name	OptiCrop – AI-Based Crop Recommendation System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of the **OptiCrop – AI-Based Crop Recommendation System**. Throughout the project, regular communication was maintained with the project mentor to discuss development progress, resolve technical issues, review milestones, and coordinate deployment activities. Personal task planning and documentation updates were managed to ensure timely completion of the project.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Development Planning	Daily	WhatsApp	Tondaladinne Farnaz	Plan daily development tasks and monitor project progress.
2	Progress Update	Weekly	Telegram	Tondaladinne Farnaz	Review completed work and discuss upcoming activities.
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Tondaladinne Farnaz	Resolve coding, Flask, Machine Learning, GitHub, and deployment issues.
4	Project Review	Bi-Weekly	Telegram	Tondaladinne Farnaz	Review project milestones and receive feedback.
5	Final Demo Rehearsal	Once	Google Meet / In Person	Tondaladinne Farnaz	Practice the final project demonstration.
6	Documentation Review	As Needed	Google Docs / WhatsApp	Tondaladinne Farnaz	Review project documentation, GitHub repository, and verify deployment.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating the Machine Learning model with the Flask application.	Debugged the backend code, integrated the trained model and scaler and successfully generated crop recommendations.
2	Deployment issues while hosting the application on Render.	Corrected the build and start commands, added the requirements.txt file, and successfully redeployed the application.
3	Managing project development and documentation simultaneously.	Prepared a development schedule, updated GitHub, and completed the documentation alongside project implementation.